	0	Modo de tarea	Nombre de tarea	% complet	Duración a	Comienzo	Fin	r '16 M	J V 9	02 may '16 S D L M X J V
	*	-3	OT 25633 Ev. Bomba Nash XL 500	0%	6,86 días	jue 28-04-16	vie 06-05-16	IVI A	JV	S D L W X J V
2		-5	Activación de OT	0%	4,01 días	jue 28-04-16	mié 04-05-16		_	
3	****	-5	Activar detalle de reparación	0%	0,1 horas	jue 28-04-16	jue 28-04-16		-	
4		-5	Registro fotográfico	0%	32 horas	jue 28-04-16	mié 04-05-16			
5		-5	Limpieza	0%	0,38 días	jue 28-04-16	jue 28-04-16		n	
6		-5	Limpieza exterior de equipo	0%	2 horas	jue 28-04-16	jue 28-04-16		5	
7		-5	Drenaje de agua o aceite	0%	1 hora	jue 28-04-16	jue 28-04-16		<u> </u>	
3		-5	Desarme	0%	2 días	jue 28-04-16	lun 02-05-16			
9		-5	Marcar secuencia de desarme	0%	0,5 horas	jue 28-04-16	jue 28-04-16		<u> </u>	
.0		-5	Retiro de prensas y empaquetaduras	0%	0,5 horas	jue 28-04-16	jue 28-04-16		<u> </u>	
1		-5	Chequear juego axialdel equipo	0%	0,5 horas	jue 28-04-16	jue 28-04-16		<u> </u>	
2		-5	Retiro de rodamientos y cabezales	0%	2,5 horas	jue 28-04-16	jue 28-04-16		Š	
.3		-5	Marcar posición de conos para control	0%	1 hora	jue 28-04-16	vie 29-04-16			
4		-5	Realizar limpieza para control dimensional	0%	3 horas	vie 29-04-16	vie 29-04-16		<u> </u>	
.5		-5	realizar limpieza por medio de arenado	0%	8 horas	vie 29-04-16	lun 02-05-16			
6		-5	Evaluacion	0%	0,47 días	lun 02-05-16	lun 02-05-16			H
7		-5	Control dimensional a eje	0%	0,5 horas	lun 02-05-16	lun 02-05-16			<u> </u>
.8		-5	Control de conos versus rotor	0%	0,5 horas	lun 02-05-16	lun 02-05-16			, and the second
9		-5	Control de alojamientos de rodamientos	0%	0,5 horas	lun 02-05-16	lun 02-05-16			H
0		-5	Control de alojamientos de cabezal en	0%	0,15 horas	lun 02-05-16	lun 02-05-16			H
1		-5	Control de pestaña guía de cabezal	0%	0,1 horas	lun 02-05-16	lun 02-05-16			+
2		-5	Control de alineación a eje	0%	2 horas	lun 02-05-16	lun 02-05-16			
:3		-5	Informe y preservación	0%	1,75 días	lun 02-05-16	mié 04-05-16			
4		-5	Llenar detalle de reparación	0%	4 horas	lun 02-05-16	mar 03-05-16			
5		-5	Emitir informe de evaluación	0%	4 horas	mar 03-05-16	mar 03-05-16			*
:6		-5	Preservar equipo	0%	6 horas	mar 03-05-16	mié 04-05-16			
7		-5	Preupuesto	0%	3 días	mar 03-05-16	vie 06-05-16			1
8		-5	Realizar presupuesto	0%	24 horas	mar 03-05-16	vie 06-05-16			*